## Campus Re-Opening Plan Fall 2020



	Plan Component	Return to Campus	Equipment / Materials	Finance
August 17	Final Plan Review	Faculty Return Residential Move-In (August 11-16)		
August 1	BOT Approval Athletics Protocol	Student Workers & RA's Return		
July 15	Alternative Work Agreement-Faculty Technology Plan Revised Protection Protocol Contact Tracing Agreement-DHEC	Expand Campus Staff to 75%	Instructional Software and Equipment Remaining PPE On Campus Student Health Office - Finished Quarantine Rooms - Finished	Coronavirus Relief Fund Allocation
July 1	Classroom Facilities Plan Dining/Catering Plan Student Activities Plan Signage Plan	Expand Campus Staff to 50% Expand Facilities Staff to 75%	Protective Barriers in Place	
June 15	Fall Calendar Affirmed Academic Instruction Plan Alternative Work Agreement-Staff Medical and Counseling Agreements Sanitization Plan	Academic Department Offices Open Richardson Center for the Child Open	Sanitization Supplies and Equipment	CARES Stimulus Allocation
June 1	BOT Leadership Review Deans & Chairs Review Plan	Administrative Offices – 2-3 per office. Expand Facilities Staff to 50%	Masks and Gloves	